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Mr Joe Schietfehn, Unit Leader

Hazardous Waste Facilines Unit Leader

Colorado Deparument ot Pubhic Health and Environment
4300 Cherry Cieek Dirve South

Denver, Colorado 80222-1530)

Gentlemen

The U S Depaitment ot Eneigy, Rocky Flats Field Ottice (DOE/RFFO) 1s 1n receipt of
your tacsimile dated July 14, 1994, regarding the milestone extension iequest tor the
Industnal Aiea Intenm Measure/Intenm Remedial Acuon/Decision Document (IA
IM/IRA/DD)

The agency's proposed milestones place a tremendous burden on the project schedule and
1esoutces However, DOE acceepts, in punciple, the new milestone dates as previously
proposed n your letter The DOE will achieve the pioposed milestones it the condiions
set torth 1n this letter aie accepted by the Colorado Department ot Pubhic Health and
Enviionment We consider the atorementioned conditions as being restricuve but
necessaty to allow DOE to meet the proposed schedule

The 1equest tor a ten day document 1eview priot to the public comment period 1s beyond
the five days cutiently ietlected 1n our onginal project schedule reviewed by the
tegulatots ~ Since the Interagency Agreement does not specity a required length of ume
tor this 1eview, DOE/RFFO will deliver the Dratt Final IA IM/IRA/DD to the agencies
on August 26, 1994, five days priot 10 the public comment period  In addition, the
project schedule does not allow tor document revision based on agency comments prior
to public 1elease, thetetore, 1t 1s expected that the regulators comments will be addressed
as pait ot the public comment period

The Driatt Responstveness Summuary (RS) will be submitted on November 2, 1994,
however, comments 1eceived atter October 18, 1994, will not be addressed 1n the Dratt
RS to allow sutficient time tor the development ot adequate comment responses
Comments 1eceived atter October 18, 1994, will be addiessed n the tinal RS to be
submitted on November 23, 1994
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The DOE/RFFO would like to respond to the tegulatot's contention that a detatled
schedule tor the 1evision ot the Diatt Proposed IM/IRA was informally delivered to the
regulators which outlined DOE needing only seven weeks tor "Pond IM/IRA Inclusion ”
It 15 woith remembering that unless coniespondence 1s otticially transmatted, 1t 15
preliminary tntormation to be used tor discussion puiposes only and does not constitute a
tormal commitment by DOE In addiion, we would like to clanty the regulators
statement that a month ago they were advised that their comments had already been
resolved Comment resolution 1s not the same as document revision In general
document revision does not begin until acceptance of-the comment resolutions have been
tecerved This 1s obviously not true tor every comment, however, 1t 1s important to
understand that comment resolutions which addiess programmatic 1ssues 1equire
acceptance and appioval betoie the document may be 1evised to 1eflect these resolutions

It you have any questions 1egarding these matters, please contact Regina Sarter at 966-
7252

Steve Slat
JAG Coordimnator
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